
ID WBS Task Name Contact Resource
Initials

Duration

271 3.5.4.8 Transfer output sandbox selection logic to Runjob: Testing GG AB2 8 days

301 3.5.5.5 Assess automation of alarming systems GG AB2 2 days

302 3.5.5.6 Integration deployment and testing GG AB2 2 days

304 3.5.5.14 Documentation Completion GG AB2 5 days

307 3.5.5.12 Generate NGOP agents from set of monitoring scripts and config GG AB2 8 days

308 3.5.5.13 Integration deployment and testing GG AB2 4 days

255 3.5.2.4 Simplify maintenance of automatic clean-up scripts for durable locations GG AB2 4 days

309 3.5.5.9 Documentation Update GG AB2 3 days

285 3.5.5.1.9 Static NGOP configuration approach (instead of automated) AL AB2,REX 8 days

318 3.5.6.2.1 Develop automatic job management framework GG AB2,REX 10 days

319 3.5.6.2.2 Automatic analysis of test results GG AB2,REX 10 days

320 3.5.6.2.3 Integrate with alarming system GG AB2,REX 5 days

53 2.8.7 Evaluate and sign-off on test facilities and procedures GGDEV,PL,DW,JS 5 days

66 2.10.7 Write evaluation of extensions to development GG GG 15 days

365 4.3.4.5 Adapt to use ReSS in D0GPCI GG GG 10 days

37 2.6.4 D0repro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App GG PM 16 days

42 2.7.1 Generalization of Job Types according to I/O Characteristics GG PM 5 days

243 3.5.2.1.3 Install auto-clean up for SamGrid job queue GG PM 2 days

246 3.5.2.1.5 Install auto-clean up of OSG job queue GG PM 2 days

43 2.7.2 Resolve how to add production paths in future: Document GG PM 5 days

250 3.5.2.2.1 Resolve: Globus gatekeeper does not properly cleanup gass caches GG PM 1 day

354 4.3.2.6 Job State diagram with most common error state causes MD PM 5 days

251 3.5.2.2.2 Periodically clean up gram log files at fwd nodes and exec sites GG PM 1 day

252 3.5.2.2.3 Clean up sandboxes and jim_tmp areas at fwd node GG PM 1 day

253 3.5.2.2.4 Clean up non-rotated log files (eg. Tomcat) GG PM 2 days

18 2.3.2 Store output from any stage: Describe suitable test of feature GG PM 2 days

56 2.9.1 Start Prod at Stage 2: SamGrid notification=all bug fix GG PM 10 days

254 3.5.2.3 Automation of all gridmap file management (including condor_schedd) GG PM 2 days

330 3.7.5.5 Fix Immortal Jobs: SamGrid development/integration GG PM 5 days

359 4.3.3.3 Augment Job States to be more meaningful to large customer GG PM 5 days

261 3.5.3.1.1 Determine goal level, requirements GG PM 4 days

256 3.5.2.5 Add the deployment of scripts to installation instructions GG PM 3 days

262 3.5.3.1.2 Determine existing querying performance GG PM 4 days

264 3.5.3.1.4 Evaluate condor_quill, if determined to be necessary GG PM 5 days

265 3.5.3.2 Improve algorithm for selection of OSG resources GG PM 6 days

245 3.5.2.1.4 Test/observe auto-clean up for SamGrid job queue GG PM,SS 1 day

248 3.5.2.1.2 Test/observe auto-clean up for OSG job queue GG PM,SS 1 day
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ent and testing

Documentation Completion
AB2 Generate NGOP agents from set of monitoring scripts and config

AB2 Integration deployment and testing
AB2 Simplify maintenance of automatic clean-up scripts for durable locations

AB2 Documentation Update

B2,REX Develop automatic job management framework
AB2,REX Automatic analysis of test results
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Write evaluation of extensions to development
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ls adaptation: Use generic runjob interfaces in Samgrid for data processing App
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PM Install auto-clean up of OSG job queue
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PM Job State diagram with most common error state causes
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PM Clean up sandboxes and jim_tmp areas at fwd node

PM Clean up non-rotated log files (eg. Tomcat)
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